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ESTIMATE RUN 12/18/2003

ESTIMATE SUMMARY 07:47:58

CONTID: C14313         ESTIMATE NO: 0004 PROG 2002

PCN: 14313-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 Briggsdale Safety Impvmt PERCENT TIME:

PROJECT NO: C 0142-040                    

SH 14 Briggsdale Safety Impvmt

NAME OF ROAD: 14C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 12/04/2003 DATE TIME STARTED 08/25/2003

P.O. BOX 336638 DATE LET 07/17/2003 DATE WORK BEGAN

 DATE AWARDED 07/21/2003 DATE TIME STOPPED 11/04/2003

 DATE CONTRACT EXECUTED 08/06/2003 DATE ACCEPTED 11/04/2003

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 08/25/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 263,688.56 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 271,774.50 NON-PARTICIPATING 25,858.74

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 46.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.56

WORK DAYS

WORK DAYS

99.43%

1,512.08

25,858.74

25,858.74

25,905.06

$

$

$

$

8,000.00

254,176.48

262,176.48

0.00

262,176.48

-603.43

0.00

261,573.05

0.00

AMOUNT DUE 261,573.05 25,905.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,905.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 14313-BID    ESTIMATE RUN 12/18/2003

PROJECT: C 0142-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0010 REMOVAL OF PIPE 72.000

0.000

202-00035  
 

72.000

LF  

11.00000 792.0072.000

0.00

0015 *REMOVAL OF DELINEATOR 11.000

0.000

202-00090  
 

11.000

EACH

25.00000 275.0011.000

0.00

0020 REMOVAL OF ASPHALT MAT 668.000

0.000

202-00220  
 

668.000

SY  

4.00000 2,672.00668.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 834.000

0.000

202-00240  
 

834.000

SY  

11.00000 9,174.00834.000

0.00

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,960.000

0.000

203-00060  
 

2,960.000

CY  

11.50000 34,040.002,960.000

0.00

0035 POTHOLING DELETED FM 105 0.000

0.000

203-01597  
 

0.000

HOUR

115.00000 0.000.000

0.00

0040 EROSION BALES (WEED FREE) DELETED FM 105 0.000

0.000

208-00011  
 

0.000

EACH

15.00000 0.000.000

0.00

0045 SILT FENCE DELETED FM 105 0.000

0.000

208-00020  
 

0.000

LF  

1.50000 0.000.000

0.00

0050 STABILIZED CONSTRUCTION ENTRANCE DELETED FM 105 0.000

0.000

208-00070  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0055 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00
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PCN: 14313-BID    ESTIMATE RUN 12/18/2003

PROJECT: C 0142-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET GROUND SIGN 5.000

0.000

210-00810  
 

5.000

EACH

140.00000 700.005.000

0.00

0065 *SEEDING (NATIVE) 1.700

0.000

212-00006  
 

1.700

ACRE

550.00000 935.001.700

0.00

0070 *SOIL PREPARATION (SPECIAL) 0.000

1.700

212-00047  
 

1.700

ACRE

2,750.00000 4,675.001.700

4,675.00

0075 *MULCHING (WEED FREE HAY) 1.700

0.000

213-00002  
 

1.700

ACRE

475.00000 807.501.700

0.00

0080 *MULCH TACKIFIER 255.000

0.000

213-00061  
 

255.000

LB  

2.50000 637.50255.000

0.00

0085 AGGREGATE BASE COURSE (SPECIAL) 756.360

0.000

304-09014  
 

756.360

TON 

24.00000 18,152.64756.360

0.00

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CMO 2

0.000

0.000

403-33721  
 

0.000

TON 

42.00000 0.000.000

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,162.790

0.000

403-33741  
 

1,274.310

TON 

40.00000 86,511.602,162.790

0.00

0096 HBP (GR S) (75) (PG 64-22) CMO 2, 3 0.000

0.000

403-33741  
 

888.480

TON 

42.00000 0.000.000

0.00

0100 *EMULSIFIED ASPHALT (SLOW-SETTING) 490.000

0.000

411-10255  
 

490.000

GAL 

1.00000 490.00490.000

0.00

0105 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 88.000

0.000

603-01185  
 

88.000

LF  

40.00000 3,520.0088.000

0.00
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PCN: 14313-BID    ESTIMATE RUN 12/18/2003

PROJECT: C 0142-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 18 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05018  
 

4.000

EACH

550.00000 2,200.004.000

0.00

0115 FENCE (PLASTIC) DELETED FM 105 0.000

0.000

607-11525  
 

0.000

LF  

3.00000 0.000.000

0.00

0120 *DELINEATOR (TYPE I) MCR L1 0.000

0.000

612-00001  
 

0.000

EACH

24.00000 0.000.000

0.00

0121 DELIN (FLEX) (TY I) MCR LINE 1 12.000

0.000

612-00041  
 

12.000

EACH

40.00000 480.0012.000

0.00

0125 *STEEL SIGN POST (2 INCH ROUND) 24.000

0.000

614-01502  
 

24.000

LF  

20.00000 480.0024.000

0.00

0130 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 23.000

0.000

614-01582  
 

23.000

LF  

30.00000 690.0023.000

0.00

0135 *CONSTRUCTION SURVEYING 0.500

0.500

625-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

5,000.00

0140 *MOBILIZATION 0.945

0.055

626-00000  
 

1.000

L S 

26,000.00000 26,000.001.000

1,430.00

0145 *PAVEMENT MARKING PAINT 32.000

0.000

627-00001  
 

32.000

GAL 

36.00000 1,152.0032.000

0.00

0150 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

92.000

0.000

627-30405  
 

92.000

SF  

16.00000 1,472.0092.000

0.00

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

36.000

0.000

627-30410  
 

36.000

SF  

12.00000 432.0036.000

0.00
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PCN: 14313-BID    ESTIMATE RUN 12/18/2003

PROJECT: C 0142-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *ADJUST MONUMENT BOX 0.000

1.000

629-01210  
 

1.000

EACH

250.00000 250.001.000

250.00

0165 *FLAGGING 393.000

30.500

630-00000  
 

423.500

HOUR

23.00000 9,740.50423.500

701.50

0170 *TRAFFIC CONTROL INSPECTION 30.000

1.000

630-00007  
 

31.000

DAY 

70.00000 2,170.0031.000

70.00

0175 *TRAFFIC CONTROL MANAGEMENT 25.000

3.000

630-00012  
 

28.000

DAY 

400.00000 11,200.0028.000

1,200.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.900

2.100

630-80342  
 

21.000

EACH

85.00000 1,785.0021.000

178.50

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.800

1.200

630-80343  
 

12.000

EACH

90.00000 1,080.0012.000

108.00

0190 *DRUM CHANNELIZING DEVICE 54.000

6.000

630-80360  
 

60.000

EACH

24.00000 1,440.0060.000

144.00

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000

1.000

630-80363  
 

10.000

EACH

48.00000 480.0010.000

48.00

0200 *TRAFFIC CONE 27.000

3.000

630-80380  
 

30.000

EACH

7.00000 210.0030.000

21.00

0205 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A ASPHALT PAVEMENT INCENTIVE 0.000

-3,087.650

700-70012  
 

-3,352.530

F A 

1.00000 -3,087.65-3,087.650

-3,087.65
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PCN: 14313-BID    ESTIMATE RUN 12/18/2003

PROJECT: C 0142-040                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:47:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 *F/A COMMUNICATION LINES 0.000

15,120.390

700-70230  
 

15,120.390

F A 

1.00000 15,120.3915,120.390

15,120.39

0230 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 254,176.4825,858.74255,688.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 FIELD OFFICE (CLASS 2) DELETED FM 105 0.000

0.000

620-00002  
 

0.000

EACH

6,500.00000 0.000.000

0.00

0240 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0245 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 8,000.000.008,000.00CURRENT AMT0400 $ $ $

$ 262,176.4825,858.74$263,688.56$CURRENT AMTPROJECT TOTAL


